Full query

Estimated time: 16.0

#	Tracker	Parent task	Status	Priority	Subject	Estimated time	% Done	Assignee	Start date	Due date
New (4)										
Estimated time: 0.0										
11	Feature		New	Normal	Dockerize services		90	Khaled Malhal Abbas	10/23/2025	10/23/2025
8	Documentation		New	Normal	Add a README		0	Khaled Malhal Abbas	11/03/2025	
7	Feature		New	Normal	Doble click		0	Manuel Sanchez Amores	10/27/2025	
6	Feature		New	Normal	Voice Mesage		0	Manuel Sanchez Amores	10/27/2025	
In Progress (1)										
Estimated time: 0.0										
9	Research		In Progress	Normal	RTK functionalities		0	Khaled Malhal Abbas	11/03/2025	
Paused (2)										
	ed time: 16.0									
5	Feature	Feature #11: Dockerize services	Paused	Normal	Dockerize cameraserver	12.00	90	Khaled Malhal Abbas	10/23/2025	10/23/2025
1	Research		Paused	Normal	Pylon camera parameters	4.00	50	Khaled Malhal Abbas	10/02/2025	

12/08/2025